
---------- M E M O R A N D U M  

TO: Docket Control 

Ernest G. Johnson 
“OML/ Director 

c/ Utilities Division ’ 
DATE: October 14,2005 

RE: Red Rock Utilities, LLC’s Request for Extension of Deadline to File 
Approvals to Construct Docket No. WS-04245A-04-0184 

Decision No. 67409, effective November 2, 2004, granted Red Rock Utilities, 
L.L.C. (“Red Rock”) a Certificate of Convenience and Necessity to provide water and 
wastewater service to a portion of Pinal County. Among other compliance requirements, 
the Decision ordered Red Rock to file Approvals to Construct for the off-site water 
facilities within 365 days of the effective date of the Decision. Red Rock, although 
fulfilling many of the other compliance requirements, has not yet filed the Approvals to 
Construct with the Commission. It has, however submitted its application for the 
Approvals to Construct to the Arizona Department of Environmental Quality (“ADEQ’) 
on September 26, 2005. Red Rock is requesting an extension to January 2, 2006 by 
which time it expects ADEQ’s approval. 

Staff has reviewed the request and has no objections to the requested extension of 
time to January 2,2005. 
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One South Church Avenue Suite 700 
Tucson, Arizona 85701-1611 
Facsimile (520) 622-3088 
Telephone (520) 622-2090 

Thomas H. Campbell, State Bar No. 006312 
Mary Beth Savel State Bar No. 014642 

Attorneys for Voyager Water Company 

BEFORE THE ARIZONA CORPORATION COMMISSION 

COMMISSIONERS 

JEFF HATCH-MILLER, Chairman 
MARC SPITZER 
WILLIAM A. MUNDELL 
MIKE GLEASON 
KRISTIN K. MAYES 

) 
IN THE MATTER OF THE APPLICATION ) 
OF RED ROCK UTILITIES, LLC FOR A ) 
CERTIFICATE OF CONVENIENCE AND ) 
NECESSITY TO PROVIDE WATER AND ) 
WASTE WATER 1 

) 
1 
) 
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O C T  1 2  2005 

LrGnL DI‘J 
ARIZ. CGRFOli4-I ION COMMISSION 

Docket No. WS-04245A-04-0184 

RED ROCK UTILITIES, LLC’ 
REQUEST FOR EXTENSION OF 
DEADLINE IN DECISION NO. 
67409 TO FILE APPROVALS TO 
CONSTRUCT 

Red Rock Utilities, LLC (“RRU”) herein requests an extension of the November 

2, 2005 deadline to file Arizona Department of Environmental Quality (“ADEQ”) 

Approvals to Construct the off-site water facilities. RRU has completed all the work 

necessary to obtain the ADEQ Approvals to Construct, has received approval from Pinal 

County, and submitted the application for such Approvals to Construct to ADEQ. 

However, ADEQ has until mid-November 2005 in which to issue the Approvals to 

Construct. Accordingly, RRU requests a short extension to January 2,2006, in which to 

obtain from ADEQ and to file the Approvals to Construct. 
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PROCEDURAL BACKGROUND. 

RRU received the approval of the Arizona Corporation Commission (“ACC”) 

for a Certificate of Convenience and Necessity (“CC&N’) to provide water and 

wastewater service in Pinal County, Arizona in Decision No. 67409, dated November 2, 

2004 (the “Decision”). The Decision ordered RRU to meet specified deadlines for filing 

documentation supporting RRU’s water and wastewater services. RRU has met all such 

deadlines to date, and in some instances has filed prior to the required deadline. These 

completed deadlines include the following: 

File tariff consistent with the rates and charges authorized by the ACC 

within 30 days of the Decision. 

File a copy of the Analysis of Assured Water Supply approved by the 

Arizona Department of Water Resources within 24 months of the 

effective date of the Decision. 

Docket a backflow prevention and curtailment tariff within 60 days of the 

Decision. 

File a report on the arsenic levels of the production wells within 365 days 

of the Decision. 

The Decision, Page 12, Paragraph 24, also orders RRU to file Approvals to 

Construct the off-site water facilities within 365 days of the effective date of the Decision: 

by November 2,2005. It is this deadline for which RRU seeks an extension to January 2, 

2006. 

DEVELOPMENT STATUS. 

In the 11 months since the ACC authorized the CC&N, RRU has worked 

diligently to get the water and wastewater facilities under construction. RRU has 

completed the following key tasks: 

January 2004 -- drilled two wells. 
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July 8,2005 -- obtained AZPDES permit for stormwater construction 

general permit. 

September 26,2005 -- obtained AZPDES permit for discharge of treated 

effluent. 

Completed design and contract for construction of wastewater treatment 

facility . 
Initiated application for aquifer protection permit through ADEQ 

(application deemed administratively complete as of September 26, 

2005) (otherwise due within 24 months of the effective date of the 

Decision). 

Began negotiating first line extension agreement. 

The final item that the Decision requires by November 2, 2005, is the ADEQ 

Approvals to Construct the off-site water facilities. RRU submitted its ADEQ application 

for the Approvals to Construct on September 16,2005 and the application was “accepted” 

on September 26, 2005. Under ADEQ’s regulations, the Approvals to Construct must be 

issued within 60 days, by mid-November 2005. It is possible that ADEQ may issue the 

Approvals to Construct before the ACC’s November 2,2005 deadline. However, ADEQ 

may also take the entire 60 days, or may require additional information or submittals that 

would delay issuance of the Approvals to Construct past November 2. To be certain that 

RRU is in compliance with the Decision, therefore, RRU requests a 60-day extension of 

the November 2, 2005 deadline. 

For the foregoing reasons, RRU requests a brief extension of the November 2, 

2005 deadline until January 2,2006, in order to allow time for ADEQ to finish its review 

of RRU’s application and to issue the Approvals to Construct for RRU’s off-site water 

facilities. 
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LEWIS AND ROCA LLP 
f l  n 

Arizona Corporation C o d s s i o n  

1200 W. Washington Street 
Utilities Division - Docket ConUol 

Phoenix, Arizona 85007 
12 

COPY of the foregoing hand delivered 
this /A* day of October, 2005, to: 

14 
Jane L. Rodda, Administrative Law Judge 

Arizona Corporation Commission 

Phoenix, Arizona 85007 

David Ronald, Esq. 

Arizona Corporation Commission 

Phoenix, Arizona 85007 

Ernest Johnson 

Arizona Corporation Commission 

Phoenix, Arizona 85007 

Hearing Division 

1200 W. Washington Street 

Legal Division 

1200 W. Washington Street 

Director, Utilities Division 

1200 W. Washington Street 

20 

40 N. Central Avenue 
Phoenix, Arizona 85004 

Attorneys for Red Rock Utilities, LLC 
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